

Commercial Dashboard Guide for view & reports accounts

The Marina (1TB01031) and Village Boutique Hotel (1TB01006) – AMAALA
Triple Bay

Everything your account can see and download, step by step

Website: <https://commercial-dashboard-kkz4.onrender.com>

Version 2.51 · September 2026

What is in this guide

1. What your account can do
2. Logging in
3. Choosing the project and the month
4. The modules, one by one
5. Reports & downloads
6. Customise my reports
7. Your password, signing out, and if something goes wrong


1. What your account can do

Your account is a **View & reports** account. You see the same figures as the commercial team, for both projects and for every month, and you can download every report. You cannot add, change or delete anything, so you can look around freely: nothing you click changes the figures anyone else sees.

You can	You cannot
• Open every module, 1 to 11, and every sub-page (Level 1, Level 2, Line setup, Final Account Status, Minutes of Meeting) • Search, filter and sort every list • Switch between The Marina and VBH, and between months • Download every report as PDF, Excel or PowerPoint • Build your own report in Customise my reports	• Add, edit or delete a row • Import a workbook • Lock or unlock a month • Change settings, users or lists • Save a report layout for everyone

2. Logging in

- 1 Open your browser (Edge, Chrome or Safari) and go to **https://commercial-dashboard-kkz4.onrender.com**.
- 2 Type your **email** 1 and your **password** 2 .
- 3 Click **Sign in** 3 .



The login page. Your login and starting password come from the dashboard administrator.

First time? You are asked to choose your own password before anything else. The site may take up to a minute to wake up if nobody has used it for a while; wait rather than refreshing many times.

You land on the **Executive Summary**. The menu on the left lists the eleven modules and, under **Reports**, the download pages and this guide. On a phone the menu hides behind the three-lines button at the top left.

TM

The Marina

Commercial Dashboard

MODULES

Project Setup

Cost Report

Level 1 – Executive

Level 2 – Detailed

Line setup

Change Management

Claims & Disputes

Early Warnings & Risks

Provisional Sums

Bonds & Insurance

Invoices & Payments

Final Account Status

Cash Flow

Budget Transfers

Executive Summary

Minutes of Meeting

REPORTS

Reports & downloads

Customise my reports

User guide (PDF)

PROJECT / ASSET

SUB-ASSET

REPORTING PERIOD

Open

1TB01031 · The Marina

1TB01031.01 · The Marina

Monthly Report No 51 – ..

User-1

View & reports only

1TB01031 · 1TB01031.01 · MODULE 11

Executive Summary

Open Checklist 0/12 L1 – L2 check OK PowerPoint PDF slides Excel dashboard

Email the Report PDF Excel

Monthly Report No 51 – Sep'26 · cut-off 30-Sep-26 · all amounts SAR

APPROVED BUDGET
880,852,840.00

LATEST BUDGET
782,898,187.27
Incl. transfers -97,954,652.73

COMMITTED
735,305,498.45
Incl. DVOs 7,917,459.86

ANTICIPATED FINAL ACCOUNT
754,844,738.15
PVO/RFC/EW/claims 19,539,239.70

VARIANCE TO LATEST BUDGET
-28,053,449.12
under budget

CERTIFIED TO DATE
735,627,234.98
97% of anticipated final account

WORKS TO COMPLETE
19,217,503.17

PERIOD MOVEMENT
1,240,000.00
vs Monthly Report No 50 – Aug'26

OPEN CHANGES BY STAGE
1 RFC 1 PVO 0 VO 3 DVO
122 change(s) open in total

OPEN CLAIMS
8
52,412,068.79 claimed and pending

OPEN EARLY WARNINGS
7
13,105,062.89 potential cost · 2 open risk(s)

BONDS & INSURANCE EXPIRING
21
17 expired · 0 within 30 days · 4 within 60 ..

Movement since Monthly Report No 50 – Aug'26

Monthly Report No 50 – Aug'26 → Monthly Report No 51 – Sep'26 PDF Excel

Cost report	Previous (Monthly Report No 50 – Aug'26)	This report	Movement
Approved Budget	880,852,840.00	880,852,840.00	–
Budget Transfers	-97,954,652.73	-97,954,652.73	–
Latest Budget	782,898,187.27	782,898,187.27	–
Determined VOs	7,917,459.86	7,917,459.86	–
Committed	735,305,498.45	735,305,498.45	–
Potential VOs	5,794,176.81	5,794,176.81	–
BECs	0.00	640,000.00	+640,000.00

The Executive Summary, the first page after logging in. Your name and **View & reports only** show at the top right.

Page 4 of 10

3. Choosing the project and the month



The blue bar at the top: project, sub-asset and reporting period.

- **Project / Asset** – **1TB01031 The Marina** or **1TB01006 Village Boutique Hotel (VBH)**. Each project has its own figures, its own months and its own reports. Choosing a project takes you to its latest report.
- **Sub-asset** – for a project with several assets (VBH has Branded Condos, Branded Residence, the Hotel and Project Wide). It is the asset named on report covers; every sub-asset of the project is always included in the figures.
- **Reporting period** – the month, for example "Monthly Report No 51 – Sep'26". Every page and every download follows the month shown here.

Your choice is yours alone. What you pick here applies to your own screen only. The commercial team can be working on another project or month at the same time; neither of you moves the other. Your choice is remembered on your computer until you log out.

Issued months. A month marked **Issued · viewing** is a report that has been locked and sent. Every page then shows the figures exactly as they were issued. A month marked **Open** is the one the team is still preparing – its figures can still change.

4. The modules, one by one

Every module opens the same way: headline figures at the top, then the list. The **PDF** and **Excel** buttons at the top right of each page download that module for the month in the top bar.

Module	What you find there
1 Project Setup	Project particulars, contract details, key dates and the month's report checklist.
2 Cost Report	Level 1 – Executive (by asset and cost category), Level 2 – Detailed (by package and contractor) and Line setup (every cost line). Budget, committed, forecast and variance.
3 Change Management	Every change (RFC, PVO, VO, DVO) with its stage, value and time impact.
4 Claims & Disputes	Every claim with who it is with, the latest remark from the Claims Tracker, days since the last update, and the claimed versus assessed values.
5 Early Warnings & Risks	Early warning notices and the risk and opportunity register.
6 Provisional Sums	Allowances, instructions issued and spend to date.
7 Bonds & Insurance	Every bond and policy with value and expiry; expired and soon-expiring items grouped by contractor.
8 Invoices & Payments	Every contract and its payment applications; Final Account Status underneath.
9 Cash Flow	Planned against actual monthly cash flow and the forecast to completion.
10 Budget Transfers	Budget moved between packages, with the approval trail.
11 Executive Summary	Headline figures, movement since the last issued report, key issues and actions; Minutes of Meeting underneath.

Finding what you need in a list

- **Search** – the box above each list looks through every column.
- **Filters** – pick values to narrow the list; **Clear** removes them.
- **Sort** – click a column heading.

TM The Marina
Commercial Dashboard

PROJECT / ASSET: 1TB01031 · The Marina
SUB-ASSET: 1TB01031.01 · The Marina
REPORTING PERIOD: Monthly Report No 51 – ...
User-1 View & reports only

MODULES

- Project Setup
- Cost Report
- Level 1 – Executive
- Level 2 – Detailed
- Line setup
- Change Management
- Claims & Disputes**
- Early Warnings & Risks
- Provisional Sums
- Bonds & Insurance
- Invoices & Payments
- Final Account Status
- Cash Flow
- Budget Transfers
- Executive Summary
- Minutes of Meeting

REPORTS

- Reports & downloads
- Customise my reports
- User guide (PDF)

MODULE 4
Claims & Disputes

Schedule E: every claim with its notice compliance, detailed claim, assessment by each party and the determination.

Claims status report PDF Excel Email claim status report

PDF Excel

CLAIMS
14
8 pending · 4 Approved · 2 Rejected

EOT DAYS CLAIMED VS GRANTED
1,818 → 381
21% of days claimed granted

SAR CLAIMED VS DETERMINED
52,412,068.79 → 29,263,061.60
56% of value claimed determined

COST REPORT – CLAIMS (M)
14,631,530.80
1 claim(s) not linked to a cost line

Assessment ladder
Totals across all claims at each step of the assessment.

Party	Claims	EOT days	Compensable days	Cost (SAR)
Contractor's Claim	14	1,818	1,022	52,412,068.79
Engineer's Recommendation	2	324	147	14,631,530.80
Employer's Assessment	8	484	177	14,631,530.80
Determination / Agreement	3	381	0	29,263,061.60

Notice compliance
Business days use the Sunday–Thursday working week. Public holidays are not excluded.

Notice later than 28 business days 0

Detailed claim later than 42 business days 0

Column M of the cost report carries, per claim: the Determination, else the Employer's assessment, else the Engineer's recommendation, else the Contractor's claim. Rejected claims and claims already included in the lump sum carry zero.

Find claims
Showing 14 of 14 · 6 open · SAR 52,412,068.79 claimed · 1,818 EOT days claimed

All claims 14 Being worked 6 No update in 30+ days 0 No remark recorded 2 Target date passed 0 Pending here, closed on tracker 2

With the commercial team 3 Closed or rejected 8

STATUS
Pending 8 Approved 4 Rejected 2

CURRENTLY WITH
Closed 8 Commercial Team 2 Claims Team 1
Commercial and Planning 1 (not set) 2

CONTRACTOR
Al Saad General Contracting Co. Ltd. 7
MME – Majestic Marine Engineering LLC 4
Elmar Marinas Khaleej LLC 3

CLAIM TYPE
EOT 10 Prolongation 3 Other 1

LAST UPDATE
Within 30 days 4 Over 60 days ago 8
None recorded 2

Claims & Disputes. The **Find claims** card narrows the list in one click – for example **No update in 30+ days** – and every chip shows how many claims it would leave.

TM The Marina
Commercial Dashboard

PROJECT / ASSET: 1TB01031 · The Marina
SUB-ASSET: 1TB01031.01 · The Marina
REPORTING PERIOD: Monthly Report No 51 – ...
User-1 View & reports only

MODULES

- Project Setup
- Cost Report**
- Level 1 – Executive
- Level 2 – Detailed
- Line setup
- Change Management
- Claims & Disputes
- Early Warnings & Risks
- Provisional Sums
- Bonds & Insurance
- Invoices & Payments
- Final Account Status
- Cash Flow
- Budget Transfers
- Executive Summary
- Minutes of Meeting

REPORTS

- Reports & downloads
- Customise my reports
- User guide (PDF)

MODULE 2
Cost Report – Level 2 (Detailed by line)

Schedule A (Level 1, by asset and cost category) and Schedule B (Level 2, by package / contractor). All formulas are calculated by the app.

PDF Excel

Monthly Report No 51 – Sep'26 Previous: Monthly Report No 50 – Aug'26 Level 1 – Level 2 check OK

Recalculate Export Level 1 & 2 (Excel)

Level 1 – Executive Level 2 – Detailed Line setup

Show All assets 47 line(s) in 5 categories · "Remaining budget" lines are the unallocated budget hold

A Code	B Package	C Name	D Contractor / Sub-contractor	As
PROFESSIONAL SERVICES				
PS.031D03	WSP Consultants	WSP Consultants - Employers ...	WSP Middle East	1TE
PS.031D04	Becon - Marine Relocation	Becon Developments Co - Coa...	Beacon Development Company	1TE
PS.031D01	5 Ocean - Marine Survey 2210091	Five Oceans Marine Survey - C...	Five Oceans Environmental Services LLC	1TE
PS.031D06	Sydney SeaPlane	Sydney Seaplane - Seaplane C...	Sydney Seaplanes Asia Limited	1TE
PS.031F03	Haskoning - Navigation Simulation	Haskoning - Navigation Simulat...	Haskoning DHV Saudia	1TE
PS.031F02	Kaust-King Abdullah University of Science	Kaust-King Abdullah University...	KAUST – King Abdullah University of Science & Technology	1TE
PS.98	Budget Hold	Remaining budget - Profession...	—	1TE
Sub-Total Professional Services				
EARLY WORKS				
CN.031C01	ALS - Early Works	Al Saad - Early Works Package	Al Saad General Contracting Co. Ltd.	1TE
CN.031C03	JVD Early Works	JVD - Early Works	Dredging International Saudi Arabia (JVD)	1TE
Sub-Total Early Works				
CONSTRUCTION WORKS				

Cost Report – Level 2. Use **Show** to look at one sub-asset; the PDF and Excel buttons download the schedule.

5. Reports & downloads

The screenshot displays the 'Reports & downloads' section of the 'The Marina' Commercial Dashboard. The top navigation bar includes the project name 'The Marina', sub-project '1TB01031.01', and the reporting period 'Monthly Report No 51 - Sep'26'. The sidebar on the left lists various modules and reports, with 'Reports & downloads' selected. The main content area shows the 'Reporting Period' as 'Monthly Report No 51 - Sep'26' (Draft - live data) and 'Monthly Report No 50 - Aug'26'. Below this, there are sections for 'Full monthly report', 'Customise my reports', and 'SUMMARIES'. The 'SUMMARIES' section lists several reports with download options: 'Commercial Dashboard (Excel)' (Excel workbook), 'Cost Report Presentation' (PowerPoint, PDF slides), 'Executive Summary' (PDF, Excel), and 'Movement since the previous report' (PDF, Excel).

Reports & downloads: choose the month, then press PDF, Excel or PowerPoint beside the report you want.

- 1 Open **Reports & downloads** in the menu.
- 2 Choose the month under **Reporting period**. **Issued** months give the report as it was sent; the open month is marked **Draft – live data**.
- 3 Press **PDF** (print-ready), **Excel** (formatted workbook) or **PowerPoint** beside any report. The file downloads to your computer.

The **Full monthly report** is the complete report in one file: cover, index, minutes, executive summary, movement and Schedules A to J. Below it are the shorter status reports – Executive Summary, Movement, Claims, Final Account, Payments, Changes, Early Warnings, Bonds & Insurance – and each schedule on its own.

Email the Report on the Executive Summary (and **Email claim status report** on the Claims page) downloads a ready-made email (an .eml file) with the summary written in and the PDFs attached. Open it in Outlook, add the recipients and send.

6. Customise my reports

The screenshot shows the 'Customise my reports' page in the 'The Marina' Commercial Dashboard. The top bar includes filters for PROJECT / ASSET (1TB01031 - The Marina), SUB-ASSET (1TB01031.01 - The Marina), and REPORTING PERIOD (Monthly Report No 51 - ...). The sidebar on the left lists modules (Project Setup, Cost Report, Level 1 - Executive, Level 2 - Detailed, Line setup, Change Management, Claims & Disputes, Early Warnings & Risks, Provisional Sums, Bonds & Insurance, Invoices & Payments, Final Account Status, Cash Flow, Budget Transfers, Executive Summary, Minutes of Meeting) and reports (Reports & downloads, Customise my reports, User guide (PDF)).

The main content area is titled 'Customise my reports' and includes a sub-header 'Build the report you want: pick the records, filter on any field, choose the columns, group and total them, and take it away as a PDF, an Excel workbook or a written Word summary.' Below this, there are two sections of report cards:

- Standard reports** (Filters already set. Click one, then change anything you like before generating.)
 - MONTHLY COMMERCIAL CHECKS**
 - Bonds & insurance warning**: Every bond and policy already expired or expiring within 30 days, listed under its contractor, soonest first.
 - DVO pending**: Determined Variation Orders still sitting at Pending, summarised by contractor.
 - PVO pending**: Potential Variation Orders still sitting at Pending, summarised by contractor.
 - EOT pending action with commercial**: Open extension-of-time claims whose next action sits with the commercial team, by contractor and how long they have waited. Reads the "Action with" field on each claim – a claim with that box empty shows as "Not set" and will not appear here.
 - PVO approved & VO issued – this month**: PVOs approved within the reporting month, with the VO reference and date beside each so you can see what has been issued.
 - DVO approved – this month**: DVOs approved within the reporting month, listed under each contractor with the amount determined.
- SMART REPORTS, SUMMARIES AND TRACKERS**
 - Payments due & ageing**: Everything certified and not yet paid, put into overdue / due in 14 / 30 days / later, with VAT added or withholding deducted, aged from the date each payment falls due.
 - EOT & claims action tracker**: Every open claim as an action list: who it sits with, the last action and how long ago, the target date, and whether it is on track, to watch or stuck. Reads "Action with", "Date of last action" and "Target date" on each claim.
 - What needs attention – one-pager**: Everything late, expiring or stuck across every module, ranked by what is at stake, written up on a single page for a meeting or a director.
 - What needs attention – full list**: The same decision queue with every item listed underneath, for working through line by line.
 - Contract performance scorecard**: One line per contract drawing on every module: value, certified, paid, what is overdue, open changes and claims, bond cover and the final account position.
 - Contract value movement – written summary**: What each contract was let for, what moved it – approved variations, approved claims, the final account or Stage 2 remeasure – and what it is worth now, written up as a summary.
 - Contract value movement – full table**: The same movement, contract by contract, with every column and the totals – the version to work from or send as a workbook.

At the bottom, a note states: 'The two monthly reports use the reporting period in the top bar (Monthly Report No 51 – Sep/26). Change the dates in the filters for any other month.'

Customise my reports: choose what to report on, filter it, pick the columns, then generate it as PDF, Excel or a written Word summary.

- 1 Open **Customise my reports** in the menu.
- 2 Choose a **standard report** (for example Payments due & ageing, the EOT and claims tracker, What needs attention, the Contract scorecard), or pick any list to report on.
- 3 Add filters, choose the columns and how to group and total them.
- 4 Press **Generate report** and download it as PDF, Excel or Word.

Your report follows the project and month in the top bar. Saving a layout for everyone is kept for the commercial team; you can rebuild any report in a few clicks whenever you need it.

7. Your password, signing out, and if something goes wrong

- **Change your password** – click your name at the top right, then **Change password**.
- **Log out** – click your name at the top right, then **Log out**. Do this on a shared computer.

What you see	What to do
The page takes a long time to open the first time in the day	The site wakes up after a quiet spell. Wait up to a minute.
"Email or password is incorrect"	Check the email address. After several wrong tries you have to wait a few minutes. Ask the administrator to reset the password if needed.
The figures do not look like this month's	Check the project and the reporting period in the top bar.
A page says your account can view and download but not change anything	That is expected: your account is read only. Ask the commercial team if something needs correcting.
A download does not start	Check your browser's downloads bar; some browsers ask before saving. Large reports can take up to half a minute.